COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2015

ESTI MATE SUMVARY 12: 40: 55
CONTI D C19772 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19772- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TI ME ALLOW 60 WORK DAYS
SH340 MP 1.55 TO MP 1.98 PERCENT TI ME: 31.67 ORI G TI VE ALLOW 60 WORK DAYS
PROJECT NO STA 340A-017
SH 340 KI NGS VI EW | NTERSECTI ON
NAVE OF RQAD:
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTING, | nc PAY PER OD ENDI NG 07/ 31/ 2015 DATE TI ME STARTED 07/ 06/ 2015
2481 COMMERCE BLVD DATE LET 05/ 21/ 2015 DATE WORK BEGAN 07/ 06/ 2015
DATE AWARDED 06/ 04/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2015 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970- 245- 1990 DATE NOTI CE TO PROCEED 07/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 868, 942. 50 PARTI Cl PATI NG $ 179, 676. 22 $ 179, 676. 22
AWARD PRQIECT AMT: $ 718, 814. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 20. 68% TOTAL EARNI NGS 179, 676. 22 179, 676. 22
FUNDS AVAI LABLE: $ 689, 266. 28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 179, 676. 22 179, 676. 22
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,911. 79 -4,911.79
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 174, 764. 43 174, 764. 43
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 174, 764. 43 174, 764. 43
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 174, 764. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19772

PCN: 19772-BI D

PRQJECT: STA 340A-017

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00220

Renoval of Asphalt Mat

0020 202-00240

0025 202-01130

*Renoval of Quardrail Type 3

0030 202-01300

*Renoval of End Anchor age

0035 203-00010

0040 203-01500 Bl adi ng
0045 203-01550 Dozi ng
0050 203-01597 Pot hol i ng

0055 208-00002 Erosion Log (12 Inch)

Renoval of Asphalt Mat (Pl aning)

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
6, 430. 00000
20. 000
EACH
8. 50000
1, 269. 000
SY
2.90000
756. 000
SY
5. 80000
931. 000
LF
4. 00000
4. 000
EACH
400. 00000
3, 446. 000
CcY
16. 15000
10. 000
HOUR
131. 00000
10. 000
HOUR
104. 00000
50. 000
HOUR
175. 00000
1, 118. 000
LF

5. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000

=

000

[y

. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
931. 000
931. 000

0. 000
4.000
4.000

0. 000
2,068. 000
2,068. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
25. 000
25. 000

0. 000
960. 000
960. 000
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12: 40: 55
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
6, 430. 00
6, 430. 00
170. 00
170. 00
0. 00
0. 00
0. 00
0. 00
3, 724. 00
3, 724. 00
1, 600. 00
1, 600. 00
33, 398. 20
33, 398. 20
0. 00
0. 00
0. 00
0. 00
4,375.00
4,375.00
5, 040. 00
5, 040. 00



CONTI D C19772 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19772-BID ESTI MATE RUN 08/ 03/ 2015
PRQJECT: STA 340A-017 ESTI MATE NO 0001 12: 40: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 005. 00000 0. 000 0.00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 15. 000 513.75
34. 25000 15. 000 513.75
0070 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 7.000 1, 323.00
189. 00000 7.000 1, 323. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 7.000 525. 00
75. 00000 7.000 525. 00
0080 208- 00206 Erosi on Control Supervisor 60. 000 0. 000
DAY 20. 000 2,240.00
112. 00000 20. 000 2,240.00
0085 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0090 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0095 210-04010 *Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0100 210- 04050 *Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0105 212-00006 Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
1, 085. 00000 0. 000 0. 00
0110 212-00032 Soi | Condi tioni ng 2. 000 0. 000
ACRE 0. 000 0. 00

2,924. 00000 0. 000 0. 00



CONTI D C19772 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19772-BI D ESTI MATE RUN 08/ 03/ 2015
PRQJECT: STA 340A-017 ESTI MATE NO 0001 12: 40: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00002 Mil ching (Weed Free Hay) 2.000 0. 000
ACRE 0. 000 0. 00
845. 00000 0. 000 0. 00
0120 213-00061 Mil ch Tackifier 400. 000 0. 000
LB 0. 000 0. 00
3.40000 0. 000 0. 00
0125 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 109. 000 0. 000
d ass
SY 0. 000 0. 00
2.40000 0. 000 0. 00
0130 240- 00000 Wldlife Biologist 16. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0135 240-00010 Renoval of Nests 16. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0140 240- 00020 Netting 25. 000 0. 000
SY 0. 000 0. 00
3. 50000 0. 000 0. 00
0145 304- 01000 Aggregate Base Course (C ass 1) 6, 366. 000 0. 000
TON 2,535. 040 46, 644. 74
18. 40000 2,535. 040 46, 644. 74
0150 304- 06000 Aggregate Base Course (Cl ass 6) 2, 022. 000 0. 000
TON 118. 280 2,483. 88
21. 00000 118. 280 2,483. 88
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
TON 0. 000 0. 00
310. 00000 0. 000 0. 00
0160 403-34701  *Hot M x Asphalt (G ading SX) (75) 2, 266. 000 0. 000
TON 0. 000 0. 00
69. 50000 0. 000 0. 00
0165 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 137. 000 0. 000
TON 0. 000 0. 00
424. 00000 0. 000 0. 00



CONTI D C19772 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19772-BI D ESTI MATE RUN 08/ 03/ 2015
PRQJECT: STA 340A- 017 ESTI MATE NO. 0001 12: 40: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 411-10255 *Enul si fied Asphalt (Sl ow Setting) 902. 000 0. 000
GAL 0. 000 0. 00
2.25000 0. 000 0. 00
0175 420-00132 Geotextile (Separator) (Cass 1) 9, 033. 000 0. 000
Sy 228. 000 273.60
1. 20000 228. 000 273.60
0180 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 450. 000 0. 000
LF 0. 000 0. 00
24. 30000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 730. 00000 0. 000 0. 00
0190 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 395. 00000 0. 000 0. 00
0195 607-11525 Fence (Pl astic) 1, 800. 000 0. 000
LF 826. 000 2,230. 20
2.70000 826. 000 2,230. 20
0200 612-00001 *Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0205 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0210 612-00003 *Del i neator (Type I11) 3. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0215 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 400 5, 790. 00
14, 475. 00000 0. 400 5, 790. 00
0220 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 15, 950. 00
31, 900. 00000 0. 500 15, 950. 00



CONTI D C19772 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19772-BI D ESTI MATE RUN 08/ 03/ 2015
PRQJECT: STA 340A-017 ESTI MATE NO 0001 12: 40: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 400 2,914.00
7, 285. 00000 0. 400 2,914.00
0230 627-00001 *Pavement Mar ki ng Pai nt 208. 000 0. 000
GAL 0. 000 0. 00
84. 80000 0. 000 0. 00
0235 627-00005 *Epoxy Pavement Mar ki ng 83. 000 0. 000
GAL 0. 000 0. 00
141. 00000 0. 000 0. 00
0240 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 62. 000 0. 000
SF 0. 000 0. 00
18. 65000 0. 000 0. 00
0245 629-01011 Survey Monurent (Type 1A) 1. 000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0250 630- 00000 *Fl aggi ng 1, 200. 000 0. 000
HOUR 523. 000 13, 075. 00
25. 00000 523. 000 13, 075. 00
0255 630- 00007 *Traffic Control Inspection 26. 000 0. 000
DAY 8. 000 904. 00
113. 00000 8. 000 904. 00
0260 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 20. 000 12, 400. 00
620. 00000 20. 000 12, 400. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 2.000 90. 00
45. 00000 2.000 90. 00
0270 630- 80342 *Construction Traffic Sign (Panel Size B) 16. 000 0. 000
EACH 8. 000 400. 00
50. 00000 8. 000 400. 00
0275 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 0. 000
EACH 5. 000 275. 00
55. 00000 5. 000 275. 00



CONTI D C19772 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19772-BI D ESTI MATE RUN 08/ 03/ 2015
PRQJECT: STA 340A-017 ESTI MATE NO 0001 12: 40: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 80344 *Construction Traffic Sign (Special) 75. 000 0. 000
SF 37.500 847.50
22. 60000 37.500 847.50
0285 630- 80360 *Drum Channel i zi ng Devi ce 70. 000 0. 000
EACH 33. 000 372.90
11. 30000 33. 000 372.90
0290 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 9. 000 0. 000
EACH 4. 500 50. 85
11. 30000 4. 500 50. 85
0295 630- 80380 *Traffic Cone 48. 000 0. 000
EACH 24.000 135. 60
5. 65000 24.000 135. 60
0300 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70018 F/ A Roadway Snoot hness | ncentive 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70021 F/ A On- The-Job Trai nee 320. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19772 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19772-BI D ESTI MATE RUN 08/ 03/ 2015
PRQJECT: STA 340A- 017 ESTI MATE NO. 0001 12: 40: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 853,442.50 $ 164, 176.22 $ 164, 176. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0340 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1. 000 7, 300. 00
7, 300. 00000 1. 000 7, 300. 00
0345 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 7, 800. 00
7, 800. 00000 1. 000 7, 800. 00
0350 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 400. 00
400. 00000 1. 000 400. 00
CAT 0400 CURRENT AMI  $ 15, 500. 00 $ 15, 500. 00 $ 15, 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 868,942.50 $ 179, 676.22 $ 179, 676. 22



